Task Name Duration  Start Finish
Western Plume Schedule 120 days Mon 3/24/14 Fri9/5/14
Installation of VPB 144 {completed) Thu 1/23/14
Installation of VPB 142 {completed) Tue 12/17/13
Installation of VPB 148 {completed) Mon 3/17/14
Installation of VPB 150 {Rig #2) (completed) Thu5/1/14
Installation of VPB 140 {Rig#3) {completed) Thu 5/8/14
Installation of VPB 156 {Rig #2) (completed) Thu7/3/14
Installation of VPB 154 {Rig #3) (completed) Fri 9/5/14
Installation of VPB 149 {Rig #2) (completed) Fri 10/31/14
Installation of VPBs
Installation of VPB 158 (Rig #2) 40 days Mon 12/29/14 iFri 2/20/15
Installation of VPB 141 (Rig #2) 40 days Mon 2/23/15 Fri4/17/15
Installation of VPB 157 (Rig #2) 40 days Mon 4/20/15 Fri6/12/15
Installation of VPB 159 (Rig #2) 40 days Mon 6/15/15 Fri 8/7/15
Installation of VPB 155 (Rig #2) 40 days Mon 8/10/15 Fri 10/2/15
Installation of VPB 160 (Rig #2) 40 days Mon 8/10/15 Fri 10/2/15
Installation of VPB 143 (Rig #2) 40 days Mon 10/5/15 Fri 11/27/15
Installation of Wells
Installation of 120D3 (154: Rig #3; completed) Fri 10/10/14
Installation of 120D2 (154; Rig #3; completed) Wed 10/22/14
Installation of 120D1 (154; Rig #3; completed) Mon 11/10/14
Installation of 122D3 (156; Rig #3; completed) Fril2/12/14
Installation of 122D2 {156; Rig #3) 20days iMon 1/5/15 Fri 1/30/15
Installation of 122D1 {156; Rig #3) 20days iMon 1/12/15 iFri 2/6/15
Installation of 124D2 {158; Rig #3) 20days iMon 2/23/15 iFri3/20/15
Installation of 124D1 {158; Rig #3) 20days iMon 3/23/15 iFri4/17/15
Installation of 107D2 {141; Rig#3) 20days iMon 4/20/15 iFri 5/15/15
Installation of 107D1 (141; Rig#3) 20days iMon 5/18/15 iFri6/12/15
Installation of 123D2 {157; Rig #3) 20days iMon 6/15/15 iFri 7/10/15
Installation of 123D1 {157; Rig #3) 20days iMon 7/13/15 iFri 8/7/15
Installation of 125D2 {159; Rig #3) 20days iMon 8/10/15 iFri 9/4/15
Installation of 125D1 {159; Rig #3) 20days iMon9/7/15 Fri 10/2/15
Installation of 121D2 {155; Rig #3) 20days iMon 10/5/15 iFri 10/30/15
Installation of 121D1 {155; Rig #3) 20days iMon 11/2/15 iFri 11/27/15
Installation of 126D2 {160; Rig #3) 20days iMon 11/30/15 iFri 12/25/15
Installation of 126D1 {160; Rig #3) 20days iMon 12/28/15 iFri 1/22/16
Installation of 106D2 {140; Rig #1) 20days iMon 8/17/15 iFri 9/11/15
Installation of 106D1 {140; Rig#1) 20days iMon 9/14/15 iFri 10/9/15
Installation of 114D2 (148; Rig#1) 20days iMon 10/5/15 iFri 10/30/15
Installation of 114D1 (148; Rig#1) 20days iMon 11/2/15 iFri 11/27/15
Installation of 115D2 {149; Rig#1) 20days iMon 11/30/15 iFri 12/25/15
Installation of 115D1 {149; Rig#1) 20days iMon 12/28/15 iFri 1/22/16
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Installation of 116D2 {150; Rig #2) 20days iMon 11/30/15 iFri 12/25/15
Installation of 116D1 {150; Rig #2) 20days iMon 12/28/15 iFri 1/22/16
Installation of 109D2 {143; Rig #1) 20days iMon 1/18/16 iFri2/12/16
Installation of 109D1 {143; Rig #1) 20days iMon 2/15/16 iFri3/11/16
South Farmingdate Schedule {VPBs 151-153) Mon 6/2/2015 Fri12/26/14
Installation of VPB 152 {Rig#3) {completed) Fri7/11/14
Installation of VPB 151 {Rig#2) {completed) Fri 9/5/14
Installation of VPB 153 (Rig #2) 40 days ‘Mon 11/3/14 Fri12/26/14
Installation of BPOW?7-1 (151; Rig #1) 20days iMon 3/2/15 Fri3/27/15
Installation of BPOW?7-2 (151; Rig #1) 20days iMon 3/30/15 iFri4/24/15
Installation of BPOW?7-3 (152; Rig #1) 20days iMon 4/27/15 iFri5/22/15
Installation of BPOW?7-4 (152; Rig #1) 20days iMon 5/25/15 iFri6/19/15
Installation of BPOW?7-5 (153; Rig #1) 20days iMon 6/22/15 iFri7/17/15
Installation of BPOW?7-6 (153; Rig #1) 20days iMon 7/20/15 iFri 8/14/15
Massapequa Schedule (VPBs 145-147) Rig #1 250 days Mon 1/13/14  Fri12/26/14

Installation of VPB 146 {completed)

Wed 3/26/14

Installation of VPB 145 {completed)

Mon 5/19/14

Installation of VPB 147 {completed)

Thu 7/24/14

Installation of VPB 145 Well 111D2 {aka BPOW 6-
1; completed)

Tue 8/19/14

Installation of VPB 145 Well 111D1 {aka BPOW 6-
2; completed)

Thu 9/11/14

Installation of VPB 146 Well BPOWS-3
{completed)

Fri11/21/14

Installation of VPB 146 Well BPOW 6-4
{completed)

Fri 12/19/14

Installation of VPB 147 Well BPOWS6-5

20 days

Mon 1/5/15

Fri 1/30/15

Installation of VPB 147 Well BPOW6-6

20 days

Mon 2/2/15

Fri 2/27/15

Note: Days are tallied as Work days - 5 per week
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